
   

Points of Contact: 

 Geoff Tyree, DOE Richland Operations Office   
 (509) 376-4171, Geoff_Tyree@rl.gov 

Erik Olds, DOE Office of River Protection 
(509) 372-8656,Theodore_E_Erik_Olds@orp.doe.gov 

  RECOVERY ACT PROGRESS AT HANFORD 

HANFORD FUNDS (as of August 31, 2010) 

 Allocated Spent to Date 

DOE Richland Operations Office $1,634,500,000 $665,661,571 

DOE Office of River Protection $326,035,000 $140,675,458 

Hanford Total $1,960,535,000 $806,337,029 

 

Progress to Date (August 2010) 

Metrics Through  
End of Aug 

Target 
Through 9/30/11 

Total Facilities Demolished 34 64 

• Nuclear Facilities Demolished 1 3 

• Radioactive Facilities Demolished 7 18 

• Industrial Facilities Demolished 26 43 

Facility Square Footage Demolished 84,882 294,323 

Waste Sites Remediated 44 65 

Cubic Yards Soil Excavated for Disposal Cells 9 and 10 of 
the Environmental Restoration Disposal Facility 

COMPLETED 3,308,685 

Glove Boxes Removed from Plutonium Finishing Plant 62 170 

Groundwater Wells Installed 260 265 

Cubic meters solid waste retrieved (suspect-transuranic) 
from underground storage 

521 2,500 

Cubic Meters Transuranic (TRU) Waste Repackaged for 
Certification for Shipment to Waste Isolation Pilot Plant 

353 850 

Cubic meters mixed, low-level waste treated 994 1,800 

Tank Waste Cleanup Facilities Upgraded 14 22 

Tank Waste Facilities or Structures Demolished 31 71 

 


